COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2019

ESTI MATE SUMVARY 08: 38: 43
CONTI D: C22044- ALT ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 142.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 26. 39 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PRQJECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 10/ 24/ 2019 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 17, 923,795.66 PARTI Cl PATI NG $ 72,229. 50 $ 10, 565. 90
AWARD PRQIECT AMI:  $ 16,872,998.84 NON- PARTI Cl PATI NG 3,627, 655. 13 704, 729. 64
PERCENT COVPLETE: 20. 64% TOTAL EARNI NGS 3,699, 884. 63 715, 295. 54
FUNDS AVAI LABLE: $ 14,223,911.03 STOCKPI LED MATER ALS 22, 299. 00 -7,273.50

GROSS EARNI NGS 3,722,183.63 708, 022. 04
TOTAL CLAI MB: $ 0.00 RETAI NAGE -100, 581. 38 -21, 458. 87

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 3,621, 602. 25 686, 563. 17

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 3,621, 602. 25 686, 563. 17

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;; 77777 6 788,75;31;7177 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00033

202- 00090

202- 00240

202- 00250

202- 00810

202- 01000

202- 01035

202- 01130

202- 01300

C22044- ALT

ROADWAY

22044- ALTBI D2
STA0131-070 PCCP ALT

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

Renoval

Renoval

of Structure

of Pipe

of Delineator

of Asphalt Mat (Pl aning)

of Pavenent

Mar ki ng (Gi ndi ng)

of Ground Sign

of Fence

of Gate

of Guardrail

Type 3

of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 150. 00000
3. 000
EACH
5, 020. 00000
33. 000
EACH
3, 310. 00000
250. 000
EACH
6. 05000
1, 200. 000
5%
7. 30000
44,170. 000
SF
0. 85000
40. 000
EACH
90. 90000
54, 500. 000
LF
0. 85000
48. 000
EACH
121. 00000
1,911. 000
LF
5. 40000
7. 000
EACH

431. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0.150
0. 950

1. 000
1. 000
2.000

13. 000
8. 000
21.000

135. 000
0. 000
135. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

47, 148. 000
3, 694. 000
50, 842. 000

36. 000
12. 000
48. 000

33. 000
941. 000
974. 000

0. 000
2.000
2.000
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2,122

5,020

26, 480

3,139

1,452

5, 081.

862.

50

00

00

.00

.00

.00

.00

90

00

40

08:38: 43

AMOUNT

13,442

10, 040

69, 510

816

1, 181.

43, 215

5, 808

5,259

862.

50

00

00

75

.00

.00

70

70

00

60

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 30/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
606. 00000 0. 000 0. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0.00
0070 203-00050  Unsuitable Material 12, 000. 000 2.500
cY 85. 000 603. 50
7.10000 87.500 621. 25
0075 203-00060 *Enbankment Material (Conplete In Place) 249, 161. 000 212, 000. 000
cY 5, 000. 000 28, 250. 00
5. 65000 217, 000. 000 1, 226, 050. 00
0080 203-01100  Proof Rolling 180. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 160. 000 0. 000
HOUR 4. 000 860. 00
215. 00000 4.000 860. 00
0090 203-01510  Backhoe 180. 000 15. 500
HOUR 4. 000 492. 00
123. 00000 19. 500 2,398.50
0095 203-01550  Dozi ng 160. 000 0. 000
HOUR 0. 000 0. 00
196. 00000 0. 000 0.00
0100 203-01594  Conbi nation Loader 180. 000 22.000
HOUR 0. 000 0. 00
164. 00000 22.000 3, 608. 00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34, 149. 000 180. 000
CcY 1, 724.000 6, 206. 40

3. 60000 1, 904. 000 6, 854. 40



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 30/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210  Stockpile Topsoil 34, 149. 000 27, 320. 000
cY 5, 180. 000 21, 497. 00
4. 15000 32, 500. 000 134, 875. 00
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 0. 000 0. 00
7.55000 0. 000 0.00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 600. 000
cY 146. 000 1,022.00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 343. 000
LF 120. 000 570. 00
4. 75000 463. 000 2,199. 25
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4. 000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4,360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 4. 000
HOUR 26. 000 1,261.00
48.50000 30. 000 1, 455. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 3. 000
HOUR 21.000 1,272.60
60. 60000 24.000 1,454.40
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 96. 000
HOUR 31. 500 5,733.00
182. 00000 127. 500 23, 205. 00
0160 208-00107 Renoval of Trash 60. 000 10. 000
HOUR 0. 000 0. 00
203. 00000 10. 000 2,030.00
0165 208-00207  Erosion Control Mnagenent 300. 000 80. 000
DAY 20. 000 3, 640. 00

182. 00000 100. 000 18, 200. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 30/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 0. 000
EACH 11. 000 3, 003. 00
273. 00000 11. 000 3,003. 00
0185 212-00006 *Seedi ng (Native) 64. 000 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0. 00
0190 212-00028 *Seedi ng (Wt | ands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 0. 000
ACRE 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0200 213-00003 *Mil ching (Weed Free) 48. 000 0. 000
ACRE 0. 000 0. 00
746. 00000 0. 000 0. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 0. 000
LB 0. 000 0. 00
3, 090. 00000 0. 000 0. 00
0210 213-00061 *Miul ch Tackifier 9, 628. 000 0. 000
LB 0. 000 0. 00
2. 60000 0. 000 0. 00
0215 213-00150 *Bonded Fi ber Matrix 80. 000 30. 000
ACRE 0. 000 0. 00
2,910. 00000 30. 000 87, 300. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
Cl ass
5% 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 30/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216-00302 *Turf Reinforcement Mat (C ass 2) 5, 795. 000 0. 000
Sy 0. 000 0. 00
5. 60000 0. 000 0. 00
0230 240-00001 *W1dlife Biologist 15. 000 10. 000
DAY 0. 000 0. 00
1, 520. 00000 10. 000 15, 200. 00
0235 240- 00010 *Renpval of Nests 10. 000 7.000
HOUR 0. 000 0. 00
170. 00000 7.000 1, 190. 00
0240 304-01000  Aggregate Base Course (Cl ass 1) 23, 453. 000 0. 000
TON 113. 430 2,024.73
17. 85000 113. 430 2,024.73
0245 304-06000  Aggregate Base Course (C ass 6) 61, 018. 000 0. 000
TON 0. 000 0. 00
21. 65000 0. 000 0. 00
0250 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavenent 65, 097. 000 0. 000
0- 8"
( ) SY 0. 000 0. 00
2.75000 0. 000 0. 00
0255 310-00610 *Full Depth Reclanation of Hot M x Asphalt Pavenment 16, 275. 000 0. 000
8-12"
( ) Sy 0. 000 0. 00
2.80000 0. 000 0. 00
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 800. 360 59. 650
TON 727.900 140, 484.70
193. 00000 787.550 151, 997. 15
0265 403-34723 *Hot Mx Asphalt (Grading SX)(75) (PG 58-28)(3 Inches) 3, 753. 000 0. 000
Sy 0. 000 0. 00
22.10000 0. 000 0. 00
0270 403-34725 *Hot M x Asphalt (Grading SX)(75) (PG 58-28) (4.5 1, 504. 000 0. 000
I nches
) SY 0. 000 0. 00
31. 70000 0. 000 0. 00
0275 403-34733 *Hot Mx Asphalt (Grading SX)(75) (PG 58-34)(2 Inches) 10, 292. 000 0. 000
Sy 0. 000 0. 00

14. 40000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 30/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-40000 *HVA Saf ety Edge 2,241.000 0. 000
LF 0. 000 0. 00
4.05000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (Sl ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Pavement (9 Inch) 142, 064. 000 0. 000
Sy 0. 000 0. 00
48. 86000 0. 000 0. 00
0295 412-02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0300 420-00132 Geotextile (Separator) (Cl ass 1) 34, 000. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Riprap (12 Inch) 600. 000 0. 000
cY 12. 000 1, 380. 00
115. 00000 12. 000 1, 380. 00
0310 506-01020  Geogrid Rei nforcenent 68, 000. 000 0. 000
5% 0. 000 0. 00
2. 85000 0. 000 0. 00
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 *Concrete Class B 295. 000 0. 000
CcY 40. 000 38, 520. 00
963. 00000 40. 000 38, 520. 00
0325 602- 00000 *Rei nforcing Steel 20, 000. 000 0. 000
LB 2,120. 000 3,180. 00
1. 50000 2,120. 000 3, 180. 00
0330 603-70808  *8x8 Foot Concrete Box Cul vert (Precast) 297. 000 169. 000
LF 128. 000 168, 960. 00

1, 320. 00000 297. 000 392, 040. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 30/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00
76. 60000 0. 000 0. 00
0350 606- 02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607- 00005 *End Post 50. 000 23.000
EACH 13. 000 3,393.00
261. 00000 36. 000 9, 396. 00
0360 607-00010 *Corner and Line Brace Post 54. 000 11. 000
EACH 3. 000 891. 00
297. 00000 14. 000 4,158. 00
0365 607-00015 *End Post (Special) 120. 000 33. 000
EACH 11. 000 3,872.00
352. 00000 44.000 15, 488. 00
0370 607-00020 *Corner and Line Brace Post (Special) 180. 000 122. 000
EACH 14. 000 1, 694. 00
121. 00000 136. 000 16, 456. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 25, 599. 000
LF 2, 835. 000 16, 159. 50
5. 70000 28, 434. 000 162, 073. 80
0375 MATERI AL ALLOMANCE 10, 711. 000
LF -2,835.000 -4,252.50
1. 50000 7,876. 000 11, 814.00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 7,774.000
Speci al
(Sp ) LF 2,014. 000 12, 386. 10

6. 15000 9, 788. 000 60, 196. 20



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN
PRQJECT: STA0131-070 PCCP ALT ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 MATERI AL ALLOWANCE 9, 004. 000
LF -2, 014. 000 -3,021. 00
1. 50000 6, 990. 000 10, 485. 00
0385 607-11525 *Fence (Plastic) 500. 000 50. 000
LE 100. 000 120. 00
1. 20000 150. 000 180. 00
0390 607-11530  *Fence (Special) 500. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0.00
0395 607-60116 *16 Foot Gate 10. 000 0. 000
EACH 3. 000 726. 00
242. 00000 3. 000 726. 00
0400 607-60117 *16 Foot Gate (Special) 14. 000 0. 000
EACH 7.000 1, 694. 00
242. 00000 7.000 1, 694. 00
0405 607-60120 *20 Foot Gate 3. 000 0. 000
EACH 1. 000 364. 00
364. 00000 1. 000 364. 00
0410 607-60121  *20 Foot Gate (Special) 8. 000 1. 000
EACH 3. 000 2,001. 00
667. 00000 4. 000 2, 668. 00
0415 611-00016 16 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
3, 030. 00000 0. 000 0.00
0420 612-00001  *Delineator (Type I) 150. 000 0. 000
EACH 83. 000 2,216.10
26. 70000 83. 000 2,216.10
0425 612-00002 *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0.00
29. 10000 0. 000 0.00
0430 612-00003  *Delineator (Type I11) 113. 000 0. 000
EACH 15. 000 472. 50

31.50000 15. 000 472.50



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 30/ 2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 614-00011 *Sign Panel (Class |) 66. 130 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class Il) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013 *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00
36. 40000 0. 000 0. 00
0450 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
30. 30000 0. 000 0. 00
0460 614-80385 Runmble Strip 36, 575. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00

0465 624-30019 18 Inch Drainage Pipe (Cass 10) (Conplete In Place) 274. 000 0. 000
LF 0. 000 0. 00
87. 20000 0. 000 0. 00
0470 624-30025 24 Inch Drainage Pipe (O ass 10) (Conplete In Place) 1, 787. 000 826. 000
LF 354. 000 33, 240. 60
93. 90000 1, 180. 000 110, 802. 00
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 135. 000
LF 0. 000 0.00
116. 00000 135. 000 15, 660. 00
0480 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 344.000 136. 000
LF 156. 000 20, 904. 00
134. 00000 292. 000 39, 128. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 0. 000
LF 170. 000 31, 280. 00

184. 00000 170. 000 31, 280. 00



CONTI D:

PREV QTY/

CAT NO0200

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

0540

624- 30061

624-50025

624- 50049

625- 00000

626- 00000

626- 01103

627-00008

627-00013

627- 30407

630- 00000

630- 00001

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

60 Inch Drainage Pipe (Cass 10) (Conplete In Place)

24 I nch Equival ent
(Conp

48 |1 nch Equival ent
(Conp

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

(Word- Synbol ) (Spe

*Fl aggi ng

*Pil ot Car QOperation

Dr ai nage Pipe Elliptical

Dr ai nage Pipe Elliptical

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
408. 000
LF
252. 00000
(G ass 10) 554. 000
LF
181. 00000
(Class 10) 116. 000
LF
366. 00000
1. 000
LS
124, 900. 00000
1. 000
LS
694, 344. 00000
1. 000
LS
7, 440. 00000
522. 000
GAL
106. 00000
951. 000
GAL
48. 70000
646. 000
SF
25. 20000
8, 000. 000
HOUR
31. 50000
3, 200. 000
HOUR

72.70000

QrY TH'S PERI OD
QTY TO DATE

2, 880.
. 000
3, 529.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 400
. 000
. 400

. 500
. 000
. 500

. 332
. 083
. 415

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 500
. 500
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34, 524.

617.

20, 443.

763.

00

.00

.00

.00

.00

52

.00

.00

.00

50

08: 38: 43

AMOUNT

68, 796.

51, 766.

49, 960.

347, 172.

3, 087.

111, 163.

15, 376.

00

00

.00

00

00

60

.00

.00

.00

50

05



CONTI D

CAT NO0200

0545

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
129. 000
DAY
424. 00000
286. 000
DAY
1, 180. 00000
6. 000
EACH
1, 450. 00000
2.000
EACH
424. 00000
47.000
EACH
72. 70000
92. 000
EACH
78. 80000
8. 000
EACH
84. 90000
96. 000
SF
24. 20000
3. 000
EACH
8, 180. 00000
300. 000
EACH
18. 20000
30. 000
EACH

18. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
6. 000
34. 000

83. 000
22.000
105. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

17. 500
0. 000
17.500

4.000
0. 000
4.000

0. 000
48. 000
48. 000

1.500
0. 000
1.500

150. 000
0. 000
150. 000

15. 000
0. 000
15. 000
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2,544

25, 960

1, 161.

00

00

.00

.00

.00

.00

.00

60

.00

.00

.00

08: 38: 43

AMOUNT

14,416

123, 900

727.

1,379

339.

1,161.

12,270

2,730

273.

00

00

.00

.00

00

00

60

60

00

00

00



CONTI D

CAT NO0200

0600

0605

0610

0615

0620

0625

0630

0635

0640

0645

0650

630- 80364

630- 80368

630- 80370

630- 80380

630- 85010

630- 85020

630- 86801

700- 70010

700- 70016

700-70018

700- 70025

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness |ncentive

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
18. 20000
630. 000
DAY
18. 20000
1, 000. 000
LF
58. 60000
210. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
525, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
70, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
0. 000
15. 000

32.000
58. 000
90. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0.250
0. 000
0. 250

0. 000
0. 000
0. 000

. 800
. 800
. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 055

123.

.00

60

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 43

AMOUNT

273.

1,638

13, 185

635.

5, 460

7,275

7,875

1, 057

00

00

00

25

00

00

00

.00

60

.00

.00



CONTI D: C22044- ALT

PCN: 22044- ALTBI D2

PRQIECT STA0131- 070 PCCP ALT

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0655 700- 70034 F/ A Project First Program

0660 700- 70034 F/ A Smart Work Zone Technol ogy

0665 700- 70380 F/ A Erosion Control

0690 605-82200 French Drain / CO No. 2 MCR LI

CAT NO0400

0675 620-00002 *Field Ofice (Oass 2)

0680 620-00012

*Field Laboratory (C ass 2)

0685 620-00020 *Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 10/ 30/ 2019

ESTI MATE NO. 0005 08: 38: 43
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
7, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
No. 1 551. 000 285. 000
LF 266. 000 13, 004. 74
48. 89000 551. 000 26, 938. 39
CAT 0200  CURRENT AMI $17,777,095.66$ 697, 456.14 $ 3, 649, 954. 12
1. 000 0.332
EACH 0. 083 5,332.75
64, 250. 00000 0. 415 26, 663. 75
1. 000 0.332
EACH 0.083 5,233.15
63, 050. 00000 0. 415 26, 165. 75
2. 000 2. 000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
CAT 0400  CURRENT AMT $  146,700.00%  10,565.90$  72,229.50
PRQJECT TOTAL CURRENT AMT $17,923,795.66$%  708,022.04 $ 3,722, 183. 62



